
From: 	 Bausch, Carl (FTA) 
To: 	 Zelasko, Elizabeth (FTA) 
Sent: 	 4/14/2010 1:51:34 AM 
Subject: 	 FW: FTA Honolulu Next Steps 

Liz  — 

Seeking to accommodate FAA's needs in the context of FTA's process/document may mean that a record of decision 
realistically could not be executed until sometime in late summer; perhaps later. In fact, FAA's "proposed action" is 
quite independent of the City's proposal; FAA is simply trying to take advantage of our process. But FAA does not 
have to satisfy environmental requirements in the context of our process and document in order to take advantage of 
what has been developed thus far. We could issue the environmental impact statement for the transit way and 
proceed on to execute the record of decision within the timeframe we've been discussing. Meanwhile, FAA could be 
preparing its write-up for the new plan. At some point after FTA's record of decision is executed, FAA could adopt our 
impact statement as a draft, as provided in 40 C.F.R. § 1506.3(b), and proceed to complete the impact statement 
process for its plan. Of course, one might question what FAA would gain by adopting our document which now would 
have virtually nothing to do with the airport plan. A little less convenient for FAA? Perhaps, but it's the best we can 
hope for in the circumstances. What do you think? Carl 

From: Sukys, Raymond (FTA) 
Sent: Tuesday, April 13, 2010 5:46 PM 
To: Zelasko, Elizabeth (FTA); Mader, Renee (FTA); Rogers, Leslie (FTA); Borinsky, Susan (FTA); Maley, Ted (FTA); Zusman, 
Nancy-Ellen (FTA); VanWyk, Christopher (FTA); Bausch, Carl (FTA); Carranza, Edward (FTA) 
Cc: Luu, Catherine (FTA) 
Subject: RE: FTA Honolulu Next Steps 

Ted and I spoke to Pete Ciesla of the FAA today and here are the FAA expectations for getting to a ROD: 

HDOT submits an updated ALP. FAA review of this will take 30 to 60 days. This review can happen 
concurrently with the review of an administrative or preliminary FEIS. 

FAA sends a conditional approval letter (probable time —40 days) of the ALP to HDOT and the condition 
would be the completion of NEPA with FAA's ROD. 

• 	HDOT requests an airspace review via form 7460 which can happen concurrently with the ALP review. 

FAA expects to review the administrative FEIS and will need 30 days. 

FAA expects HDOT to review and comment on the administrative FEIS. Like FAA, HDOT is a cooperating 
agency. 

FAA expects that the FEIS will contain the information that was submitted in Ben Deleon's memo. Also, FAA 
wants to have their 19 usual impact areas reviewed in the FEIS. 

I expect that there will be a substantial amount of comments from the FAA on the documents that we have just 
received which will require the City's resubmission of a new document. 

After publication of a NOA and a 30 day availability period, FAA will wait for FTA's ROD before FAA issues 
it's ROD. 

Does anyone have a sample memo for FTA's decision on whether supplementation is required? 
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Thank you, 

Ray 

From: Zelasko, Elizabeth (FTA) 
Sent: Friday, April 09, 2010 12:53 PM 
To: Marler, Renee (FTA); Rogers, Leslie (FTA); Borinsky, Susan (FTA); Matley, Ted (FTA); Zusman, Nancy-Ellen (FTA); 
VanWyk, Christopher (FTA); Bausch, Carl (FTA); Sukys, Raymond (FTA); Carranza, Edward (FTA) 
Subject: FTA Honolulu Next Steps 

Revised from today's meeting. Let me know if there is something that should be revised or added. 

Liz 

Action Individual Responsible Deadline 

Acquire 	 for new alignment map Ted Matley Monday, April 12, 2010 

revised area of potential effect. 
Determined that this was not 
appropriate at this time. 	First will 
distribute the PA using the current 
Attachment 1. 
Prepare cover letter, finalize the 
Programmatic Agreement for 
signature, FTA sign and circulate to 
ACHP, SHPD, and the City for 
signature. 

• The cover letter should 
acknowledge the alignment 
shift, describe what is known 
so far about the properties 
now included in the APE, and 
that FTA intends to go 
through the process outlined 
in the PA in handling the 
alignment tweak. 

• Final PA needs to 
incorporate edits suggested 
by the City of Honolulu and 
by the ACHP. Latest version 
of the PA is still the file that 
Liz Zelasko sent out on 

Wednesday, April 7 th . 

Ted Matley Wcdncsday, April 14, 2010 
Friday, April 16, 2010 

Receive PA signed by all signatories 
Once the materials are 
distributed to the signatories, 
Carl Bausch will follow up 
with Charlene Vaughn at the 
ACHP to encourage their 
review to go faster. 

Ted Matley Friday, April 30, 2010 

Prepare letter to consulting parties 
and SHPD from FTA with the Area 
of Potential Effect. 

• Letter is prepared from 
consultant. Need to review 
and send comments back. 
Want to follow PA process. 

Ted Matley/Liz Zelasko Wcdncsday, April 14, 2010 
Monday, April 19, 2010 
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Prepare and sign TCC/TRO-9 memo 
to file documenting considerations 
for whether a supplemental 
environmental document is 
warranted for alignment shift. Memo 
needs to describe timeline of receipt 
of information from the City. 
Reference anticipated FAA letter. 

Renee Marler/TCG ASAP 
Friday, April 16, 2010 Carl Bausch, Ray Sukys, Liz Zelasko 

and Ted Matley and reviewed by 
TCC. 

Leslie Rogers will sign the memo to 
the file. 

In anticipation that City is sending a 
revised admin FEIS before FTA has 
made the determination on whether 
or not to supplement the draft EIS, 
prepare a letter acknowledging 
receipt and explaining that FTA is still 
reviewing the information that the 
City submitted during the week of 

April 6th . 

Carl Bausch Soon after receipt of admin FEIS 

Notify the City and County of 
Honolulu Parks and Recreation 
Department that a de minim is impact 
concurrence letter is required for 
Ualena alignment's use of the Ke'ehi 
Lagoon Beach Park. [Does FTA 
need to prepare a letter or email 
for this?]  Discussed with Chris, 
alignment may be de minimis impact 
since the project would use less of 
the park property. 

Liz Zelasko works with Chris Monday, April 19, 2010 

Notify administrator on status of 
environmental review and completion 
of NEPA schedule 

Leslie Rogers Monday, April 19, 2010 

Environmental Document Preparation Next Steps 

Revise front materials of the 
environmental document and include 
sentences describing the alignment 
shift and inviting comment on the 
shift. 
Review Section 4(f) Section for 
Resolution of Chris VanVVyk's 
concerns. 

Liz Zelasko/Megan Blum/Region 9 

Review document for proper 
incorporation of revised alignment 
into impact analyses. 

Region 9/ Liz Zelasko 

Legal sufficiency review Renee Marler Renee will start review with 
previously submitted comments and 
responses on the Draft EIS on 

Monday, April 19th . 
Review comments and responses. 
Renee to send out list of comment 
letters. 

Region 9/TCC/TPE 

Prepare cover letter for circulation of 
environmental document. 

Ted Matley 

Confirm LPA 
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Elizabeth Zelasko 
Federal Transit Administration 
Office of Planning and Environment 
elizabeth.zelasko@dot.gov  
(202) 366-0244 
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